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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 2014 200‐001 

Increase the flow 
capacity of Allendale and 

Ho‐Ho‐Kus Brook
Borough of 
Allendale Ongoing

The Borough needs to verify with NJDEP regarding the required 
permits and the need of site access agreements. A hydrologic and 
hydraulic study of the brooks and their drainage areas needs to be 
analyzed to determine the capacity of the existing system. Once 

study complete, an engineering solution needs to be designed and 
incorporated into bid documents. 

Action was temporarily placed on hold due to 
resource/budget constraints, impacts from 

Hurricane Irene and Hurricane Sandy. 
Budget constraints.  Hurricane Sandy impacts 

and remediation efforts for same. 

The project is still very relevant. The 
anticipated completion date should be 

revised. Schedule T/B/D

2008 Hazard Mitigation Initiatives
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2009 2013 202‐002

 Inspections of Bridges, 
Culverts & Retention 

Basins
ALPINE ‐ 

Engineering, DPW Ongoing

Ongoing inspections to ensure bridges, culverts and retention 
basins, as well as other stormwater control structures in Alpine, 

are fully operational and properly maintained. 

Replacement of the Berkery Place culvert (July 
2012) through municipal capital improvement 
funding to alleviate repetitive stormwater 
damage resulting in roadway closure and 

localized flooding.

"NO OUTLET" (Dead End) roadway requiring 
timely notification to affected residents, pre‐

staging of emergency assets, planning and design 
of alternate egress.

Action is still relevant and ongoing as an 
annual inspection program.

2009 2013 202‐003 

Back‐Up Power for the 
Primary Shelter (Alpine 

Public School)

Alpine BOE, 
Alpine Building 
Department Deferred

Provide primary shelter (Alpine Public School, 500 Hillside Avenue) 
with emergency electrical back‐up power. 

Action was DEFERRED due to large scale 
capital structural improvements planned to 
school building(s) and surrounding property.

Costs associated with the school building project 
were sourced through private funding (pledges).  
Revenue fell short of anticipated goals.  Building 

permits have not been issued.

Action is still relevant contingent with ongoing 
BOE approval and source funding.  

Anticipated completion date should be 
revised to 2016.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
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Mitigation 
Action

Action Title
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Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 200‐038 

Evaluate/modify/adopt 
new: Various 

development regulations BC Planning Ongoing

New regs for floodplain development; hillside development; open 
space regs and protected lands; waterfront setback regs; 
stormwater management regs; stream dumping regs; and 

subdivision and development regs

BC Planning and Econ Dev in final stages of 
submitting new revised Site Plan Dev and 

Subdivision Dev Resolutions, which represent 
all of BC's Land Use Regs. Significant revisions 
to floodplain dev and stormwater mgt regs.

2008 2014 200‐047 

Elevate/acquire hazard‐
prone structures 

(Voluntary) BCOEM Ongoing Acquisition or elevation of hazard‐prone structures
Structures in Westwood and new Milford 

have been purchased

2008 2014 200‐052 

Educate public regarding 
potential retrofits for 
privately owned land  NJOEM

Ongoing via 
NJOEM

This strategy has not been implemented by BCOEM but exists at 
the state level.  N/A

The State of NJ has undertaken a public 
information campaign to address retrofits for 

flood‐prone properties.
This action is not a County project and will be 

removed.

2008 2014 200‐066 

Develop volunteer staff 
to help with project 

assessment, 
development and 

execution of mitigation 
projects BCOEM

Not 
completed This strategy has not been implemented.   N?A

This strategy has proven difficult to implement 
due to logistics and the size of the County.  

Action is still relevant and should be kept in 
the Plan.

2008 2014 NJMC‐007 

Identification of existing 
buildings and 

infrastructure located in 
ID'd hazard areas Bergen County

Not 
completed

This mitigation project has not been completed due to financial 
constraints.  Furthermore, this project is more appropriately 

classified as a Bergen County county‐wide mitigation strategy, as 
opposed to a NJMC mitigation strategy. N/A

As the NJMC District only encompasses a portion 
of 10  of the 70 towns in Bergen County, it is not 
financially feasible for the NJMC to undertake 

this effort without outside funding.

This action is still relevant and would be a 
worthwhile effort in mitigation planning. It 

will be re‐classified as a Bergen County county‐
wide mitigation strategy.

2008 2014 NJMC‐008 

Identification of future 
buildings and 

infrastructure located in 
ID'd hazard areas Bergen County

Not 
completed

This mitigation project has not been completed due to financial 
constraints.  Furthermore, this project is more appropriately 

classified as a Bergen County county‐wide mitigation strategy, as 
opposed to a NJMC mitigation strategy. N/A

As the NJMC District only encompasses a portion 
of 10  of the 70 towns in Bergen County, it is not 
financially feasible for the NJMC to undertake 

this effort without outside funding.

This action is still relevant and would be a 
worthwhile effort in mitigation planning. It 

will be re‐classified as a Bergen County county‐
wide mitigation strategy.

2008 2014 NJMC‐009 

Describe /quantify 
potential  hazard 

impacts to buildings 
throughout Bergen 

County Bergen County
Not 

completed

This mitigation project has not been completed due to financial 
constraints.  Furthermore, this project is more appropriately 

classified as a Bergen County county‐wide mitigation strategy, as 
opposed to a NJMC mitigation strategy. N/A

As the NJMC District only encompasses a portion 
of 10  of the 70 towns in Bergen County, it is not 
financially feasible for the NJMC to undertake 
this effort without outside funding. If/when 
HAZUS is updated, this action may become 

feasible.

This action is still relevant and would be a 
worthwhile effort in mitigation planning. It 

will be re‐classified as a Bergen County county‐
wide mitigation strategy.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
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Report end
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Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2013 2014 203‐001
 Improve All Stormwater 

Control.
Bergenfield 
Borough On‐going

Catch basins and storm sewers are repaired and/or improved as 
necessary in conjunction with the Borough's annual roadway 

improvement projects.

Catch basins and storm sewers have been 
repaired and/or improved as necessary as 

part of the Borough's annual road 
improvement projects.

Funding is not available for capital improvements 
of the entire storm sewer system.

Yes.  The Borough continues to evaluate and 
repair or improve its storm sewers annually.  

2013 2014 203‐009 
Metzler's Brook Drainage 

Improvements
Bergenfield 
Borough On‐going

An Engineering/Hydrologic Study of Metzler's Brook has been 
completed.  Flooding is a regional problem.  Recommendations to 
reduce flooding include construction of an expansive detention 
system.  The anticipated construction cost of the recommended 

detention system is too great for the Borough to proceed.  
Construction is on‐hold until funding can be secured.

The Borough Engineer completed a hydrologic 
study of Metzler's Brook and provided 
recommendations and construction cost 

estimate.
Funding for construction has to be secured for 

the project.
Yes; however, the project cannot proceed 
until funding is secured for the project.  

2009 2014 203‐013 
Veterans Memorial Park 
Drainage Improvements

Bergenfield 
Borough Ongoing

Three (3) underground retention chambers were installed at 
Veterans Memorial Park, but the  drainage system has not been 

connected to the Borough's storm sewer system to date.  Flooding 
persists on Wildrose Avenue.

Three (3) underground retention chambers 
have been installed at Veterans Memorial 
Park, but the drainage system has not been 
connected to the Borough's storm sewer to 

date.
Funding for construction has to be secured for 

the project.
Yes.  The project will proceed after funding is 

secured.

2009 2014 203‐014 

New Bridge Road and 
Windsor Road Storm 
Sewer Improvements

Bergenfield 
Borough Ongoing

Hydrologic and hydraulic analysis of the drainage area and storm 
sewer has been performed.

Funding is not available to proceed with the 
project.

Yes, the project can proceed once funding is 
secured for the project.

Bergen County Multi‐Jurisdictional All‐Hazards Mitigaiton Plan Update 2014 I‐4



Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
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Report end
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Action Title
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Action 
Progress 
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Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 7/6/1905 204‐001 

Elm Avenue Culvert 
Replacement /Boswell 

Eng Proj BC‐078

Borough of 
Bogota/Bergen 
County Prj#C4‐19

Ongoing/in 
progress

As of 8/5/14, Bogota is doing outreach to affected homeowners 
and area businesses.  It is expected that the project will go out to 

bid in the next few months (Fall 2014).

preparation for construction and road 
closures, moving of utilities, pre construction 
meeting with Borough of Bogota Police and 

Fire Departments. Appropriation of money for projects. Project will be going out to bid in Fall 2014.

2008 2014 204‐002 Olsen Park Ditch

Borough of 
Bogota/Bergen 

County
Ongoing/in 
progress

Discussion with Bergen County Engineers Office as to future 
inspection of roadway and embankment request

Request physical site inspection of ditch & 
embankment Budgetary constraints Will advise status as time goes on
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Appendix I: Action  Progress on 2008 Mitigation Actions
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Report end
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Action 
Progress 
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Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2010 205‐003 
Acquisition of property 
for public parking use

Borough of 
Carlstadt Withdrawn

Property next to the Borough Hall, 507 Jefferson was purchased to 
be used for public parking, however environmental issues 

prevented the Borough to move forward on its plans and was 
instead put back into the market and sold less than a year later. The final goal was not accomplished Environmental contamination Yes, public parking remains a concern.

2010 205‐002 
Emergency warning 

system Carlstadt OEM Deferred
Lack of funds has prevented the purchase and installation of the 

Emergency Warning System. The project is still pending
Lack of funding remains the only obstacle to 

accomplish this goal.

Yes, the action is still relevant to Carlstadt's 
Hazard Mitigation Plan.  A date of action will 

be reviewed.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 
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Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 206‐003 
Provide Backup Power 

for Shelters
Cliffside Park 

OEM Ongoing ` Planning and cost evaluation for project. Funding.
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Appendix I: Action  Progress on 2008 Mitigation Actions
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Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2010 2013 207‐001  Backup Power

Borough of 
Closter/Closter 
Board of Ed Ongoing

Obtain funds to install back up generators at both public schools 
and small generators for back up power at intersections controlled 

by traffic lights. .   NO Funding

Yes. Still working on funding source for school 
generators.  Working with Bergen County is 
find solution for both county owned traffic 
lights and town owned lights. Working on 

other solutions then generators.  

2010 2013
207‐002/207‐

003 
East Side flash flooding, 
Piermont & Homans

Borough of 
Closter Ongoing Obtain funds to widen and stream cleaning NO Funding

Yes. funding needed for both engineering 
work and actual stream work.  

2010 2013 207‐004

Equipment Removal 
from Borough Hall 

basement
Borough of 
Closter Ongoing

Removal of critical infrastructure for public safety from basement 
of Borough Hall  NO Funding Yes. no know completion date. 

2010 2013 207‐006
Emergency Generator for 

school

Closter 
OEM/Closter 
Board of 
Education Deferred

Acquire emergency generator for school building, to be used as 
shelter Nothing Lack of funding

Deferred at this time due to updating of 
shelter plan and move to a regional large 

shelter outside of the jurisdiction

2010 2013
207‐007 & 

008 
Waterway enlarging and 

cleaning
Borough of 
Closter Ongoing Waterway enlarging and cleaning to protect from flash flooding.  None Funding, DEP Project still relevant
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Appendix I: Action  Progress on 2008 Mitigation Actions
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Action 
Progress 
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Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 208‐001
Dredging of Tenakill 

Brook Cresskill DPW
Not 

completed Removal of silt from brook to address flooding N/A

Action is still relevant.  However, a regional 
approach  is needed to achieve success.  

Coordination with surrounding municipalities 
would be required to make it worthwhile.
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Appendix I: Action  Progress on 2008 Mitigation Actions
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Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 209‐001

Secondary railroad track 
crossing for emergency 

vehicle access Demarest OEM
Not 

completed This project has not been completed due to lack of funding N/A Lack of funding source  

Yes, the action is still relevant and should 
remain as part of Demarest's mitigation 

strategy.

2008 2014 209‐002
Generator for EOC at 

Wakelee Drive
Demarest Police 
Department

Not 
completed Funding has not been received for this project N/A Lack of funding

This action is still relevant and should remain 
in Demarest's mitigation strategy
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Appendix I: Action  Progress on 2008 Mitigation Actions
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Action 
Progress 
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Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2008 210‐005
Borough of Dumont 

Flood Management Plan T&M Associates
Proposed but 
not initiated.

Proposed work was to be performed to eliminate flooding. This 
was to be phase #3 of the proposed three phase flood 

management plan. Phase #3 was never initiated by the boro. 
There was no accomplished action related to 
this project as the project was never initiated. 

Funding for this project was the obstacle we 
faced. This was to be the 3rd phase of a 3 phase 
project. The borough was and continues to look 
for funding through grants. As of this date, phase 

three is still proposed but not approved for 
initiation.  

The actions are still very relevant. The actions 
should continued to be examined and funding 
sources should  continue to be researched 

and acted upon.

2008 2008 210‐010
Borough of Dumont 

Flood Management Plan T&M Associates Completed

Proposed work was to include the cleaning of the brook and sewer 
located in front of #30 Davies Avenue.  These actions were 

performed until such time as plhase 2 of the flood management 
plan was initiated.

Cleaning of sewers and the brook at this 
location worked to eliminate some flooding 
which took place under moderate rainfall.  
Under heavy rain this area still flooded.

Cleaning of sewers and brook only cleared the 
way for water to flow under moderate rainfall 
conditions.  Under extreme conditions, the 
sewers and brook were unable to handle the 

water.  Phase 2 of project allowed runoff system 
to work.

Actions were completed and eventually 
replaced by a much more thorough 

stormwater plan which included widening of 
the brooks and installation of new sewer 

catch basins.

2008 2008 210‐004
Borough of Dumont: 

Flood management plan T&M Associates Completed
Proposed work to be performed was to clean debris and leaves 

from sewers and storm drains at least 3 times per year. 

The removal of debris was performed by our 
department of public works employees. This 
worked to increase runoff and the flow of 

water during storms.

Keeping DPW employees on a regular schedule 
was important. This project was to be conducted 
until such time as a more permanent flood water  

management plan could be put in place. 

actions were performed and completed and 
then were replaced by a flood management 
plan initiated in  2012 under the Dumont 
Flood Control Project: NJEIT Phase 2 

Improvement. 
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Appendix I: Action  Progress on 2008 Mitigation Actions
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Action 
Progress 
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Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 212‐001

Emergency Power at 107 
Carlton Avenue, ERFD 

Station No. 2
East Rutherford 

OEM On‐Going Installation of diesel generator at ERFD Fire Station No. 2

Project is part of a three‐phase generator 
installation project.  The design of this 
location is set to begin in June of 2014.

Project is part of a phased program.  Funding 
allocation needed to be established prior to 

beginning the overall program.
Action is still relevant and a schedule has 

been established.

2008 2014 212‐002

Emergency Power at 312 
Grove Street, ERFD/EMS 

Station No. 1
East Rutherford 

OEM Deferred Installation of diesel generator at ERFD/EMS Station No. 1

Project was part of a three‐phase generator 
installation project.  The project was put on 
hold and the funding was reallocated to a 

more critical facility ‐ East Rutherford Sewage 
Pump Station.

Project is part of a phased program.  The project 
was placed on hold and will be part of a second 
generator program under the 2014 HazMit Plan.

Action is still relevant and will be rolled into 
the 2014 HazMit Plan.

2008 2014 212‐003

Emergency Power at 37 
Vreeland Avenue ‐ 
Shelter Location

East Rutherford 
OEM Ongoing

Installation of diesel generator at Senior/Civic Center ‐ Shelter 
Location

Project is part of a three‐phase generator 
installation project.  Project is in design phase 
and is scheduled to have a bid awarded no 
later than May, work to begin in June, and 

project completed by August 2014. 
Project is part of a phased program.  Phase II of 

III.
Action is still relevant and scheduled to be 

completed by August 2014.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 213‐004 Generator:  update
Edgewater Board 
of Education

Nearly 
Complete

School has been replaced with new facility.  Generator being 
delivered for installation. See above N/A Remove from plan

2008 2014 213‐003
Debris cleanup from 

Palisades Edgewater DPW
Not 

Complete ` N/A Funding
Culvert is maintained but requires extensive 

cleaning.

2008 2014 213‐002

Generator for backup 
shelter 251 Undercliff 

Ave.
Edgewater Board 
of Education Ongoing Board of Ed. requesting and awaiting Borough to add funds. N/A lack of funding Still relevant.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 211‐001

Complete cleanout of 
Fleischers Brook 
throughout the 
community.

Borough of 
Elmwood Park Ongoing

The Borough is utilizing a Community Development Block Grant for 
repairs to the Kipp Avenue culvert over the Fleischers Brook, and 

the work includes some stream cleaning.  This work is being 
completed at the Elmwood Park ‐ Garfield municipal boundary.  

Construction is intended to start in late spring of 2014.

The Borough obtained a Community 
Development Block Grant for the repair of a 
culvert over Fleischers Brook, obtained the 
necessary NJDEP permits, and designed, 
advertised and awarded a contract to 

complete the work.

The Borough has requested supplemental 
funding from the County since the bid prices 
exceeded the available grant money and 

anticipated budget.

The action is not fully completed, as the 
proposed culvert repair is localized to a small 
area.  The project remains relevant.  The 
anticipated completion date should be 

revised.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2011 2014 214‐001
Additional drainage 
projects in Emerson

Borough of 
Emerson

Deferred due 
to funding

Clear retention pond and clear drainage entering and exiting pond 
to eliminate flooding to residential property and county roadway. Nothing accomplished due to lack of funds. This action is still relevant to the community.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 216‐001 Emergency Generators
Borough of 

Englewood Cliffs Ongoing 
LocaƟon: 143 CharloƩe Place Englewood CliffsEmergency 

Generator backup for School & Shelter None

2008 2014 216‐002 Emergency Generators
Borough of 

Englewood Cliffs Ongoing
LocaƟon 700 Floyd Street ‐ North Cliffs SchoolEmergency 

Generator backup for School 7 Shelter none

2008 2014 216‐003

Emergency Generator for 
Pump Station: Lyncrest 

Road
Borough of 

Englewood Cliffs Ongoing
LocaƟon: Lyncrest Road ‐ Pump StaƟonEmergency backup service 

for sanitary pump station. None

2008 2014 216‐004

Emergency Generator for 
Pump Station ‐ Jane 

drive
Borough of 

Englewood Cliffs Ongoing
LocaƟon: Jane Drive ‐ Pump StaƟonEmergency backup service for 

sanitary pump station.  none

2008 2014 216‐005

Emergency Generator for 
Pump Station ‐ Roberts 

Road
Borough of 

Englewood Cliffs Ongoing
LocaƟon: Roberts Road ‐ Pump StaƟonEmergency backup service 

for sanitary pump station.  none

2008 2014 216‐006
Storm drainage ‐ 
Palisade Avenue 

Borough of 
Englewood Cliffs Ongoing LocaƟon: Palisade Avenue Strom Drainage ‐ expansion   none
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2013 215‐003

Emergency stop:  Affix 
each electric traffic 

controller intersection 
with fold down sign Est. 

$6,500
City of 

Englewood Ongoing

Over the past several years, stop signs were affixed to many of the 
traffic lights throughout the City.  Since the implementation of the 
program, additional traffic control devices were installed and fold 

down stop signs have not been installed at these locations.  
Additionally, numerous stop signs that have been damaged over 

the past years need repair, and/or replacement.

During the aforementioned reporting period, 
stop signs were installed at numerous traffic 
light controlled intersections within the City of 

Englewood

Funding was the only obstacle that delayed the 
implementation of this project.  Funding 

continues to be an issue for the purchase of new 
stop signs, and replacement parts for previously 

installed folding stop signs

This action is still relevant as additional traffic 
lights have been installed, and previously 
installed stop signs need repair and/or 

replacement.

2008 2013 215‐004

Improve storm water 
drain (Severe storm 

flooding) at Forest Ave & 
Dean St. Florence Est. 

$25,000
City of 

Englewood Ongoing

The area surrounding the E Forest Ave. and S Dean St. intersection 
is regularly impacted by flooding from severe storms.  To rectify 
this issue, improvements need to be made to the drainage,  and 

connected sewer systems in the area.
During this reporting period, there were no 

actions completed associated with this project
Funding was the only obstacle that delayed the 

implementation of this project.

The aforementioned area continues to be 
impacted during flooding related instances, 
and subsequently, as no action has been 

taken, this action is still relevant.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 217‐007
Passaic Valley Water 

Pump Station
Borough of Fair 

Lawn Ongoing Install emergency generator Awaiting delivery as of 3/4/2014 delivery N/A

2008 2014 217‐002 Flood Gauges
Borough of Fair 

Lawn Ongoing
Flood gauges for Passaic River with connectivity to the Borough 

website. No actions taken
Waiting for funding from Hurricane Irene 

mitigation  N/A

2008 2014 217‐004 Install Onyx
Borough of Fair 

Lawn Ongoing Install Onyx air operated pinch valves No actions taken Lack of funding Date to be revised

2008 2014 217‐005
Replace Close Pump 

Motor
Borough of Fair 

Lawn Ongoing
Replace one close couples Fairbanks Morse Pump Motor with a 

new Fairbanks Morse Pump. No actions taken Lack of funding Completion date to be revised

2008 2014 217‐008
Plaza Road Sewer Pump 

Station
Borough of Fair 

Lawn Ongoing Install 3rd submersible pump and piping No actions taken Lack of funding Completion date to be revised

2008 2014 217‐009
South Siphon Sewer 

Pump Station
Borough of Fair 

Lawn Ongoing Install bypass pump No actions taken Lack of funding Completion date to be revised

2008 2014 217‐010
Saddle River Road Pump 

Station 
Borough of Fair 

Lawn Ongoing Install bypass pump No actions taken Lack of funding Completion date to be revised
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2013 2014 201‐001
Flood Study ‐ Bellman 

Creek Fairview DPW Ongoing

Flooding in the Bellman Creek area caused impassable roadway 
and flooding to the Borough's critical facility, Department of Public 

Works Yard.   

Relocation of the main DPW facility to a non‐
flood area completed, ongoing dredging with 

approval from NJDEP.  Dredging in 
conjunction with the BC Mosquito Control 
and the Twp of North Bergen.  Weekly clean 
out of storm drain conducted by the Fairview 

DPW.  Removal of dirt and contamination testing.
Project is ongoing, should be complete end of 

2014

2013 2014 201‐002 Early Warning System Fairview OEM Deferred
Study and pricing of an early warning audible alert system through 

out the Borough

Project deferred to a later date.  Funding not 
available.  Also after further analysis a 

different approach was taken. An alternate 
system to mobile devices via SMS or voice call 
is believed to have more of an impact.  System 

is currently in place and expanding the 
contact list daily. 

Funding and confusing over an audible alert 
system's alert sounds meaning. 
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 219‐001
Additional backup snow 
removal equipment Fort Lee DPW Ongoing

Currently working with our equipment and looking to upgrade to 
make removal of snow more efficient.

Current equipment was serviced and new 
equipment was looked into.

Ongoing snowstorm delayed the acquisition of 
new equipment.

This is ongoing and anticipated completion 
date will be within next 2 years

2008 2014 219‐002&005

Backup generators for 
traffic lights, study 
conversion of power 

source

Fort Lee DPW and 
Police 

Department Ongoing
Traffic light conversion to allow generator hookups, as well as 

additional generator.

A few of our traffic signals at major 
intersections have been fitted to 

accommodate generator hookup and operate 
during a power outage.

Not enough generators to equip all lights and 
conversion is costly. Action is still relevant.

2008 2014 219‐004
Establish CERT Team at 
borough high rises Fort Lee OEM Ongoing Meet with high rise buildings and set up CERT teams in buildings.

Have met with some buildings to start training 
process.

Time and personnel to do all of the training. Also 
lack of volunteers from buildings.

Action is still relevant and hope to have 
couple done by the end of 2015.

2008 2014 219‐006
Inspect all city owned 

storm sewers  Fort Lee DPW Ongoing DPW to inspect all city owned storm sewers and remove debris
Major (large) sewers were cleared and are 

operating at full capacity. Delays were weather related.

Action is still relevant and crews are working 
as this report is being filed.  Anticipate 

completion in 1 year.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 220‐003

Dam 
Warning/Monitoring 

System
Franklin Lakes 

OEM

Deferred due 
to lack of 
funds

Franklin Lakes maintains a class 1 dam.  During Sandy water levels 
reached very high levels.  It is proposed to install water level 

monitoring, intrusion altering and surveillance cameras.  There is 
exposure to vandalism at the dam facility.  Towns south of the  Nothing No funding available The need is still relevant
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 221‐002
folding stop signs at 

signalized intersections Garfield OEM Ongoing

The goal was to mount folding stop signs at all signalized 
intersections to be available to open in a timely manner during 

power outages effecting traffic signals 

All intersections and an inventory of signs 
needed were identified along with pole 

mounting locations. this project has not started.
Yes. We are in the process of receiving quotes 

on the purchase of these foldable signs.

2008 2014 221‐003 Snow emergency routes Garfield OEM Ongoing

The goal was to establish emergency no parking routes for snow 
emergencies. These routes would be decided by primary and 

secondary routes throughout the city.

A tentative list of primary and secondary 
roads have been identified. We are in the 

process of doing surveys at night to determine 
the most effective roads to be chosen.

Due to manpower issues, we have not been able 
to complete this project at this time. Our goal is 

to have a complete presentation package 
complete

Yes. We are in the process of completing a 
presentation with a budget for the Mayor & 

Council.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2010 2011 222‐002

Rerouting water 
drainage from area of 

train overpass to 
mitigate 3‐5 ft flooding

Borough of Glen 
Rock Withdrawn

Intended to consult with Engineer to find appropriate way to 
reroute water during heavy rain where dip is. Roadway cannot 

handle drainage  Nothing

The roadway involved is Maple Ave south of 
Rock Rd and under the Bergenline overpass.  This 
is a County road and therefore not a Borough 

repair
The action is no longer relevant on a Borough 

level

2013 2014 222‐003

Installing back up 
communication and 
paging equipment to 
mitigate delay in 

response when current 
system fails

Glen Rock 
Borough Ongoing

To create duplicate communications and paging was upgraded 
with monetary agreement with Ridgewood to include multiple 

redundancies, new equipment, upgrade to FD, EMS, PD and OEM, 
fiber lines and upgrades to EOC Project is due to be completed next month

Grant monies were applied for but project went 
on with capital funds from both towns. Slight 
delay while both towns obtained change in 

agreement from their councils
Still relevant with new completion date of 

April 2014

2011 2012 222‐004

Educate Public About All 
Hazards, Personal 

Preparedness, Sheltering 
in Place and Evacuation 
by means of Open Events 
and Town Hall Meetings Glen Rock OEM Deferred

Want to hold town hall meetings and promote at 3 open events to 
teach general public all forms of mitigation Some pamphlet distribution at 4 day fair

Funding for appropriate materials to teach and 
inform public properly

Action still relevant. Would like to complete 
fully then periodically after initial completion 

once funding becomes available. New 
completion date, December 2014

2009 2010 222‐005

Provide Emergency 
Information Devices to 
Each Home in Glen Rock 
for Instructions During 

Emergencies  Glen Rock OEM Withdrawn
After further research, other technology was available to reach 

people even in a power outage Nothing The availability of a better system Action is not still relevant
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Appendix I: Action  Progress on 2008 Mitigation Actions
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start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

Mar‐14 Mar‐15 223‐013

Natural Hazard 
Mitigation Planning for 

residents through 
printed guides.

City of 
Hackensack Ongoing

Continuing to obtain funding source's for educational guides for 
residents on hazard mitigation planning.

City website has information available. 
Educational guides have been purchased for 

distribution.

Residents not familiar with the city's website.  
Not enough funding for printed materials or for 

full distribution. This will be an ongoing project.

Mar‐14 Mar‐15 223‐004&005
Debris removal from city 
owned storm sewers

City of 
Hackensack Ongoing

Continuing to obtain funding source's to maintain pump stations in 
order to prevent flooding in low lying areas.

Various storm sewers have been cleared of 
debris. Equipment malfunctions.  Manpower shortages This will be an ongoing project.
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start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2010 2013 224‐001

Emergency Generator for 
Shelter Harrington Park 

Public School

Harrington Park 
Building 

Department Deferred
The Borough of Harrington Park did not receive funding for this 
project. Therefore, this project has been re‐submitted for a grant.

This project did not receive the necessary 
funding required to provide emergency power 
to the Harrington Park Public School which is 
the municipality's shelter for emergency 

purposes. This project has been initiated to 
date.

Grant funding for this project was not obtained. 
Therefore this project has been deferred until 

such funding has been obtained.

The action is absolutely still relevant and 
remains un‐revised. Upon receipt of grant 

funding, this project can be completed within 
a one year time period. 
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2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

8/1/2008 3/1/2014 226‐006

Emergency Response 
Center at Municipal 
Center on Haworth 

Avenue
Borough of 
Haworth Ongoing The Borough still seeks to create this emergency response center. No progress.  

The Borough has not been able to dedicate the 
required funds.

The action is relevant.  Anticipated cost 
should be revised to $15,000.

8/1/2008 3/1/2014 226‐005

Emergency Response 
Center at DPW Garage 

on Park Street
Borough of 
Haworth Ongoing The Borough still seeks to create this emergency response center. No progress.  

The Borough has not been able to dedicate the 
required funds.

The action is relevant.  Anticipated cost 
should be revised to $15,000.

8/1/2008 3/1/2014 226‐004
Clear Debris from Stream 

at Municipal Center
Borough of 
Haworth Ongoing

Debris build‐up is an ongoing within this the stream (FEMA 
designation ‐ Kips Brook).  A permit from the NJDEP is required for 

all stream cleaning and de‐snagging activities.
No progress.  The Borough has not been able 

to dedicate the required funds.
The cost of NJDEP permitting and project 

implementation are the obstacles.

The action is relevant.  The scope of the 
project should also be expanded to include 
the other two stream within the Borough ‐ 

Charlie' Creek and Haworth Brook.  
Anticipated cost revised to $75,000

8/1/2008 3/1/2014 226‐002

Replace Pipe Culvert at 
Prospect Avenue Stream 

Crossing
Borough of 
Haworth Ongoing

The Borough may seek to apply for funding under the Pre‐Disaster 
Mitigation program. No progress on action. Funding was not available for the action.

The action is still relevant. Estimated cost 
should be revised to $45,000.  

8/1/2008 3/1/2014 226‐001

Replace Pipe Culvert at 
Pleasant Avenue Stream 

Crossing
Borough of 
Haworth Ongoing

The Borough may seek to apply for funding under the Pre‐Disaster 
Mitigation program. No progress on action. Funding was not available for the action.

The action is still relevant. Estimated cost 
should be revised to $45,000.  
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

8/1/2008 3/1/2014 227‐004
Keep debris clear from 
brooks to reduce backup

Borough of 
Hillsdale Ongoing

The Borough last completed a complete cleaning and desnagging 
in 2005.  Stream snags are a continuous problem. No progress

Stream cleaning projects require costly 
permitting from the NJDEP.  The Borough did not 

have the available funding to complete the 
project

Action is still relevant.  All waterways in the 
Borough should be considered for this 

project.

8/1/2008 3/1/2014 227‐003
Enlarge 3 bridges and 

culverts
Borough of 
Hillsdale Ongoing

The Borough seeks to enlarge several bridges and culverts to 
reduce localized flooding and road  closures. No progress

The enlargement of bridges and/or culverts 
requires permitting from the NJDEP that is 

extensive and expensive.  The Borough did not 
have the available funding to complete the 

projects. Action is still relevant.

8/1/2008 3/1/2014 227‐001
Acquire and clear 

destroyed structures.
Borough of 
Hillsdale Ongoing

The Borough may seek to apply for funding under future FEMA 
and NJ Blue Acres programs.

Several homes were purchased, the structures 
were demolished and the properties are now 
maintained as open space by the Borough 

The is a voluntary program.  Funding was not 
available for the action for properties.  Some 

property owners are unwilling to sell as they feel 
the buyout value of their home is too low. The action is still relevant. 
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 229‐006

Open drainage ditch 
between Leonia HS 

athletic field and railroad Leonia BOE
Not 

completed

Open drainage ditch between Leonia High School Athletic field and 
railroad: 100 Christie Heights, Leonia, NJ 07605. Ditch serves all of 
Leonia North of Christie Heights N/A Funding

Yes, project is still relevant as field is still being 
flooded due to overflow of the ditch from 

Overpeck Creek
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 230‐001
Pump Stations on 
Hackensack River

Borough of Little 
Ferry Ongoing

No new pump stations have been installed since 2008. The general 
term "pump stations" without locations renders this difficult to 

assess the action. Simply, nothing has been built. Nothing.
Funding, land to build stations, rules & 

regulations 
Yes. More specific pump station information 

will be presented
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 231‐002

Maintenance and 
inspection of storm 

water catch basins and 
brooks. Lodi OEM Ongoing

Maintenance and inspection of all storm water catch basins and 
brooks. Remove debris as required. Throughout the Borough of 

Lodi. Planning process is complete. Lack of Municipal funding.
Yes. We need to complete this project to limit 

the instances of flooding.

2008 2014 231‐004
Slope stabilization and 
retaining wall project Lodi OEM Ongoing

Slope stabilization and retaining walls will be installed on Harrison 
and Farnham Avenue slopes to prevent further erosion and mud 

slides. No progress. Determining a funding source.

This project needs to be completed to stop 
the erosion and mud slides that occur during 

heavy rain events.

2008 2014 231‐003
Flood water current 

diverters Lodi OEM Ongoing Install water diverters at Memorial Park.
Research has been done on the type of 

diverter to use Funding not available.

Yes. The diverters will stop the flood waters 
from lifting up the artificial surface of the 

playing field.

2008 2014 231‐001
Barricades for flood 
prone roadways Lodi OEM

Partially 
complete Barricades purchased. Storage facilities yet to be done. Barricades purchased. Lack of funding. Hope to get funding to complete.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 232‐002
Build up of embankment 

of Passaic River

Lyndhurst 
DPW/Contractual 

Engineer/ 
Contractor Ongoing

The Township of Lyndhurst is still actively pursuing any avenue of 
funding and approval to build up the river banks along the Passaic 
River. Additionally, the Township is exploring ideas of installing a 
berm or make shift levy to prevent the river from cresting its banks 

and into the north west portion of the jurisdiction. 
A Letter of Intent (LOI) was submitted during 

the HMGP application process in 2013.

The main obstacle is having an all hands on 
board with obtaining the approval of the New 
Jersey DEP as well as the County of Bergen due 

to the parks 

This action should be considered relevant, 
and if completed would be the key 

component of eliminating flooding in areas of  
repetitive loss properties.

2008 2014 232‐004

 Change in slope from 
Route 3 east on to 
Rutherford Ave near 

Riverside Ave

Lyndhurst 
DPW/Contractual 

Engineer/ 
Contractor Withdrawn

The off ramp from Route 3 east had been recently changed and 
reconstructed as a result of the ongoing Route 3 project being 

completed by the NJ State DOT. 
This off ramp was completely changed and 
engineered as a result of the Route 3 project.

The ramp is located in the Borough of Rutherford 
which borders the Twp. of Lyndhurst.  This 
project is under the control of NJDOT.  N/A

2008 2014 232‐005

Clean out storm sewer 
system pipes(clay in area 
of Riverside & Forest 
Aves leading to Passaic 

River)

Lyndhurst 
DPW/Contractual 

Engineer/ 
Contractor Ongoing

The sewer lines along this portion of Riverside Avenue have been 
replaced during infrastructure projects during this period.  The 
sewer lines are continuously monitored and evaluated by the 

township D.P.W.  

New sewer pipes in this area have been 
installed.  Backflow preventers have been 
installed on outlets to the Passaic River

As always, funding is a key component.  The 
township has had to field a majority of the 

funding to complete the work. 

Addressing drainage outlets is always a key 
component of mitigating urban flooding.  The 
project should be revised to an inspection at 
least yearly prior to peak flood season for 

potential blockages.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

6/1/2008 12/1/2013 233‐007
Ramapo River removal of 

debris
Township of 
Mahwah Ongoing

The Township continues with its annual program for removal of 
natural and man made debris and shoals in the Ramapo River.

The Township, with its own forced and with 
private contractors, has performed annual 

clearance work.

The natural and man made debris occurs every 
year.  Sections cleared are limited due to 

funding.
The action is still relevant and ongoing.  Work 

is performed annually.

6/1/2008 12/1/2013 233‐009

Acquisition of repetitive 
loss properties on 
Catherine Ave and 
Alexandra Court

Township of 
Mahwah Ongoing

The Township has identified 24 flood prone properties for 
acquisiƟon and/or elevaƟon.The Township has applied for funding 

but has not yet obtained funding.
Funding applications were submitted to FEMA 

and NJDEP for funding.
Funding applications were denied.  Local funding 

is not available.
Project is still relevant.  The Township is 
seeking alternate sources of funding.

6/1/2008 12/1/2013 233‐004
Winters Pond Dam repair 

and upgrade  
Township of 
Mahwah Ongoing

Replacement of Winters Pond Dam.  In the Masonicus Brook at 
Winters Pond.

The Township has completed the dredging of 
Winters Pond upstream and performed 

repairs on the dam.
Environmental permits must be obtained.  

Additional funding is required.
The action is still relevant.  Major repair or 

replacement is still required.

6/1/2008 12/1/2013 233‐005
Silver Creek Dam 

upgrade   
Township of 
Mahwah Ongoing

The dam at Silver Creek at Airmont/Airmount road should be 
renovated.

Minor repairs and maintenance was 
performed. Environmental permits and funding

Action is still relevant.  Completion date 
should be within four years.
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Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 234‐001

Emergency Power for 
Department of Public 

Works Facility  Maywood OEM Ongoing

The DPW facility houses all of their vehicles, the salt shed for 
Saddle Brook and Maywood, and the borough mechanic.   Of 

utmost importance is the need to provide power to effect repairs 
to vehicles during long duration storms where vehicles on the road 

require constant attention.  Also, for shift work during these 
emergencies life safety systems become in operable with loss of 
power, negating the use of the building for sleeping quarters for 

personnel.
Generator size that would be needed was 

identified. Lack of funding
Action is still relevant.  Anticipated 

completion date is dependent on funding.
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start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2010 2014 235‐001

Clearing, widening, 
rebuilding stream wall 
through Ridgewood 

Water Control Center in 
MP

Ridgewood 
Water & Borough 
of Midland Park Deferred

The OEM has been in contact with Ridgewood Water in regards to 
the issue of flooding due to the steam that runs through there 
property and contains a aquifer & well below that supplies 

drinking water to several municipalities that the water company 
serves. They state that the stream is clear of obstructions that may 

imped the flow of water in a storm.

Ridgewood water is aware of the importance 
of maintaining a clear stream bed to eliminate 
or minimize the chance of future flooding Long delays between correspondence. yes this would be a on going project
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start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 236‐001
Pascack Brook ‐ Gabion 

Walls     
Borough of 
Montvale Withdrawn

** PLEASE REMOVE FROM PLAN **  Initial project was to replace 
or reinforce gabion walls along private property to protect 

borough owned sanitary sewer lines.  Project is being withdrawn.  
Plans in place to abandon / re‐route sewer lines, eliminating threat 

of storm erosion.   No ‐ project never iniƟated.
Borough wishes to remove project from the 

Mitigation Plan at this time.  

2008 2014 236‐006

Replacement of gabion 
wall system / perm. 
floodwall install

Borough of 
Montvale Withdrawn

** PLEASE REMOVE FROM PLAN **  Initial project was to replace 
or reinforce gabion walls along private property to protect 

borough owned sanitary sewer lines.  Project is being withdrawn.  
Plans in place to abandon / re‐route sewer lines, eliminating threat 

of storm erosion. 

Project never initiated.  Hurricane Irene 
caused damage resulting in pipe exposure 
prompting alternative project idea of re‐

routing sewer line. 

** PLEASE REMOVE FROM PLAN **  Borough 
does not wish to continue with this project at 

this time.  
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start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 238‐002

Inspect and clean, as 
necessary, storm 

drainage system flowing 
into the river near 

Roosevelt Ave. and New 
Bridge Rd., New Milford

Borough of New 
Milford Ongoing

Inspect and clean, as necessary, storm drainage system flowing 
into the river near Roosevelt Ave. and New Bridge Rd., New 

Milford

Debris removed from storm drains on a 
regular basis and as needed before major 

rainfalls. N/A N/A

2008 2014 238‐043

Feeder brooks to be 
cleaned on a regular 

basis
Borough of New 

Milford Ongoing Feeder brooks to be cleaned on a regular basis Feeder brooks regularly inspected N/A N/A

2011 2014 238‐035

Bank stabilization need 
to be implemented that 
are harmonious and 
coexist with the river 

Borough of New 
Milford Ongoing

Bank stabilization need to be implemented that are harmonious 
and coexist with the river  N/A

Completion date should be revised as the 
effort is  continual.   
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Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 3/1/2014 239‐002

Riverine & Stormwater 
Flooding ‐ Inspection of 
Catch Basins and Storm 

North Arlington 
DPW

Deferred 
(due to lack 
of funding)

The Borough‐wide maintenance plan to install all catch basins and 
storm sewers and remove debris that may restrict flow is currently 

deferred due to lack of funding.  No update to report.
Current economic issues have restricted funding 

abilities.  Yes

2008 3/1/2014 239‐003

Loss of Utilities ‐ 
Upgrade to Generator at 

214 Ridge Road
North Arlington 

DPW

Deferred 
(due to lack 
of funding)

The upgrade to the Police Emergency Management Generator at 
214 Ridge Road to ensure operation during power failure is 

currently deferred due to lack of funding.  No update to report.
Current economic issues have restricted funding 

abilities.  Yes

2008 3/1/2014 239‐004

Hazards ‐ Installation of 
an Audio Warning 

System
North Arlington 

DPW Ongoing

The Borough had planned to install a Borough‐wide audio warning 
system. The Borough is currently using Nixle to see if this 

technology serves purpose.  
The Borough is currently using Nixle to see if 

this technology serves purpose.
Current economic issues have restricted funding 

abilities.  Yes

2008 3/1/2014 239‐005
Landslides & Erosions ‐ 
River Bank Stabilization

North Arlington 
DPW

Deferred 
(Due to lack 
of funding)

River bank stabilization along the length of the river including 
planting trees, shrubs, and other ecological means that co‐exist 
with the river is currently deferred due to the lack of funding.  No update to report. 

Current economic issues have restricted funding 
abilities.  Yes

2008 3/1/2014 239‐006

Riverine & Stormwater 
Flooding ‐ Upgrades to 

Pump Station at 
North Arlington 

DPW

Deferred 
(Due to lack 
of funding)

The upgrades to the pumping station to remove rain water that 
floods homes on Geraldine Road is currently deferred due to the 

lack of funding.  No update to report. 
Current economic issues have restricted funding 

abilities.  Yes

2008 3/1/2014 239‐007

Loss of Utilities ‐ 
Installation of an 

Emergency Generator at 
DPW Building

North Arlington 
DPW Ongoing

The Borough had planned to install an emergency generator at the 
DPW Building (located at 1 Disposal Road). The Borough has now 
purchased a portable generator to power fuel pumps and limited 

office lighting until more funding becomes available. 

The Borough purchased a portable generator 
to power fuel pumps and limited office 

lighƟng unƟl morefunding becomes available
Current economic issues have restricted funding 

abilities.  Yes
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 NJMC‐002
Restoration and Upgrade 
of West Riser Tide Gates NJMC

Ongoing‐ 
should be 
completed 
by July 2014 Partial replacement of obsolete tide gates. See above 

Project was delayed due to the Superfund 
cleanup of the Ventron/Velsicol site.  In addition, 
the NJMC and Bergen County had to reach an 
agreement regarding maintenance of the tide 
gate.  Bergen County will handle maintenance. Still relevant

2008 2014 NJMC‐003

Restoration and Upgrade 
of the Peach Island Creek 

Tide Gates NJDEP
Not 

complete This tide gate is on privately owned land  N/A

The NJMC does not have jurisdiction as the tide 
gate is on privately owned land.  Funding source 

is unknown. Still relevant
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 7/6/1905 242‐001

Create more efficient 
means of controlling 
water level in Crystal 

lake OAKLAND

Not 
complete/ 
Deferred

Create more efficient means of controlling water level in Crystal 
lake Project not initiated Priortities re: mitigation were shifted Project no longer relevant
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 243‐001 Stream Clearance  Old Tappan OEM Ongoing

Culvert type bridge should be replaced with a higher bridge to 
prevent the blockage of the existing stream.  The existing bridge is 
damaged due to Hurricane Sandy.  FEMA has provided funding for 

required repairs.

Periodic maintenance of stream debris helps 
reduce blockage of the culvert.  The existing 
bridge is damaged and should be replaced.

The inability to fund the construction of a new 
bridge at this time is an obstacle and causes 

delays in solving this issue.

This action is still relevant and should be 
completed at some future date.  Anticipated 

completion date should be revised
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

9/1/2013 3/1/2014 244‐001 Flood Warning System Oradell Borough
Deferred to 
year 2015 Unable to implement the project at this time due to lack of funding Budget Constraints

Project is still relevant, the anticipated 
completion date is now revised to end of Year 

2015

9/1/2013 3/1/2014 244‐004 Rebuilding of Culverts Oradell Borough Ongoing
Existing culverts are maintained by the Department of Public 

Works on regular basis
Culverts are checked every month to minimize 

potential flooding issues Budget Constraints

Project is still relevant, the anticipated 
completion date is now revised to the end of 

Year 2015

9/1/2013 3/1/2014 244‐005
Widening of Drainage 
Ditches, Small Streams Oradell Borough Withdrawn
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 245‐001
Dredging of outfalls to 

Overpeck Creek
Palisades Park 
DPW/NJDEP Ongoing Have to still work with NJDEP to have work started.

Need was identified and still in planning 
process. NJDEP studies and obtaining engineer.

This action is still relevant.  There is still 
flooding that occurs.

2008 2014 245‐002
Install larger storm drain 
in various low lying area

Palisades Park 
DPW Ongoing Install larger storm drains in low lying areas.

Problematic areas have been identified and 
are currently being addressed Manpower and delay in equipment availability.

This action is still relevant and should be 
completed in the next two years.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 4/1/2014 246‐003

 Installation of New  
Generator @ Fire Station 

2
Borough of 
Paramus In progress Installation should be completed within a month

Planning, funding, and installation of a new 
generator 

Funding, study for required power and wiring 
configurations

In progress.  Completion anticipated within a 
month

2008 4/1/2014 246‐004

 Installation of water 
tight doors @ all sewer 

pump stations
Borough of 
Paramus Deferred Has not been acted upon at this time No action taken Funding.  No action followed

Action may still be relevant.  It will be 
reviewed and discussed

2008 4/1/2014 246‐005

 Installation of Flood 
Protection System @ 

Prospect St Sewer Pump 
Station

Borough of 
Paramus Deferred Has not been acted upon at this time No action taken Funding.  No action followed

Action may still be relevant.  It will be 
reviewed and discussed

2008 4/1/2014 246‐002

 Installation of a new 
generator @ Paramus 

High School
Paramus Public 

Schools Ongoing Awaiting funding.  Scheduled for this year Funding and initial plan Unknown Action should begin this year
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

1/1/2013 3/1/2014 247‐005
Acquisition of a mobile 

EOC Park Ridge OEM Ongoing
A suitable mobile EOC vehicle has not come up for takeover by 

OEM No action taken during this reporting period A suitable vehicle could not be found action is still relevant.  

1/1/2013 3/1/2014 247‐001 Establish a CERT Team Park Ridge OEM Ongoing
The CERT tea was formed, but no trailer of clothing was 

purchased.  
Team was formed and I was told that they 

received minimal training.  

There has been a change in the OEM 
Coordinator, and I am trying to update the 

training that they received, and determine what 
they need

The action is still relevant, and there was no 
closing date listed
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2013 248‐002

Comprehensive 
Mitigation Study to 

Protect Water System

Ramsey DPW 
Water 

Department Ongoing 

Certain security measures have been implemented.  Locking 
devises installed.  PD observance.  Security cameras and tamper 

alarms are needed.

Certain security measures have been 
implemented.  Locking devises installed.  PD 

observance. Funding
Yes‐  Security cameras and tamper alarms are 

needed.

2008 2013 248‐003

Improve Drainage 
Church St. and Island 

Ave. Ramsey DPW Withdrawn
As per Ramsey Municipal Engineer this area does not have a 

flooding problem. N/A

This project was not acted upon by Ramsey 
because there is no flooding problem present at 

this location.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

4/1/2010 3/1/2014 249‐001 Wolf Creek Clean Out Ridgefield DPW Ongoing

When Wolf Creek is clear of debris and erosion 5 critical facilities 
and 3 repeƟƟve lossproperƟes will reduce the possibility of loss 

and flood damage.

Ridgefield Environmental Commission 
recruited volunteers to walk and clean debris 

from Wolf Creek.
DPW is prohibited by NJDEP to clean Wolf Creek 

with heavy equipment.
This is a continuous task as long as the 
vegetation grows and the Creek flows.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 250‐002
Clean and dredge ditch.  
West side of Rt. 95 South

NJDOT (Ridgefield 
Park)

Not 
completed Cleaning out drainage ditch to mitigate flooding. N/A Yes

2008 2014 250‐003

Engineering review of 
Bergen 

Turnpike/Overpeck 
Creek

NJDOT (Ridgefield 
Park)

Not 
completed Study of options to mitigate flooding on Bergen Turnpike. N/A
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 251‐001

Study: Reconstruction of 
Village Hall. Construction 
of new police annex.

Ridgewood DPW, 
Engineering 
Division Ongoing

Police Annex construction is complete but due to lack of funding, 
generator and backup battery system is under sized for buildings 

demand.
Study and construction of annex was 

complete.

Since the Village funded the project without any 
grants, we ran into short comings with the 

generator system to back up the building during 
power outages.

Completion should be extended until the 
generator issues are resolved.  Pending 
funding to replace or sister a second 

generator.

Bergen County Multi‐Jurisdictional All‐Hazards Mitigaiton Plan Update 2014 I‐48



Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 252‐009
Relocate DPW to higher 
ground; install generator River Edge OEM

 75% 
completed   ‐  

8 items 
completed‐‐ 
1 proposed 
for 2014‐‐ 
budget 
approval 
pending 

The items identified in the 2013 submission for the River Edge 
DPW office area and the emergency generator at the DPW are 

completed.  The identified items for Fire Company 2 have not been 
funded  in the 2014 budget.

office area reconstructed‐‐a 40 foot trailer has 
been purchased and all office equipment has 
wheels or is movable and fits into the 40 foot 
trailer.  During high risk events the movable 
materials are moved into the trailer and 

moved to higher ground

Funding and building plans were not ready prior 
to 2013 ‐‐ since that time the generator located 
at the DPW has been upgraded and placed on a 
concrete pad that is over 4 feet high ‐‐‐ we have 
no record of water ever reaching the 4 foot level 
in the location where the Generator is mounted.

OEM requested flood doors for DPW office 
and Fire bay doors at Fire Co #2. Request 

denied, updated request for 2015 Budget or 
as a 2015 Capital Project.  Grant app to raise 
emergency generator at Fire Co #2 submitted 
to FEMA, to date no response.  Fire Co #2 has 
funding approval for new generator and a 4' 
pad,  but is not moving forward on it due to a 
no answer on the grant application. Update 

requested.

2008 2014 252‐011

Install check valves in 
control water back up by 
stormwater pipe from 
Hackensack River  River Edge  Ongoing Check valves need to be installed in floor drains

The Boro is currently in the process of getting 
an engineering proposal to complete this 

project. Yes, still relevant
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 253‐010

Ongoing maintenance 
plan to inspect the river 
for fallen trees etc. that 
would stop flow of 

water. River Vale DPW deferred It is unknown what agency is ultimately responsible for this task  nothing
It is unknown what agency is ultimately 

responsible for this task n/a
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 254‐006 Back Flow Protection Rochelle Park
Not 

completed
Preform a feasibility assessment against possible back flow 

prevention to an existing storm water system. N/A lack of funding Not relevant remove from plan.

2008 2014 255‐001
Emergency Power for 
Shelter/Firehouse

Rockleigh 
Borough

Not 
Complete Still trying to free up funds Cost

Yes, still on the "To‐Do" list of possible 
projects

2008 2014 255‐002
Bank/Stream Cleanup at 

Sparkill Creek
Rockleigh 
Borough

Not 
Complete Still trying to free up funds Cost

No ‐ Not currently on any future plans to 
complete.

2008 2014 255‐003

Dam 
Improvement/Fixing  20 

Rockleigh Road
Rockleigh 
Borough

Not 
Complete

It was determined that dam improvement would not significantly 
help flooding issue Cost

No ‐ Not currently on any future plans to 
complete.

2008 2014 255‐004

Vegetative 
Management/Wildfire 

Management
Rockleigh 
Borough

Not 
Complete

It was determined that continued Vegetative Management would 
be cost prohibitive.  Cost

No ‐ Not currently on any future plans to 
complete.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 256‐001 Reverse 911 System
Borough of 
Rutherford

ongoing/com
plete Reverse 911 System

Borough funded 911 System & implemented 
its use in 2013.  Borough in process of 

changing vendors to a more comprehensive 
system Funding N/A
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 257‐001 Saddle River Dredging 
Township of 
Saddle Brook on‐going

The Township of Saddle Brook has been seeking assistance in 
dredging the Saddle River to eliminate the flooding in our 
township. At this time the project has not been funded. N/A

The Township of Saddle Brook has not received 
any funding.

The Saddle River needs to be dredged to 
eliminate and mitigate flooding within the 

township.

2008 2014 257‐004
Saddle River Dredging in 

Saddle Brook
Township of 
Saddle Brook on‐going

The Township of Saddle Brook has been seeking assistance in 
dredging the Saddle River to eliminate the flooding in our 
township. At this time the project has not been funded. N/A

The Township of Saddle Brook has not received 
any funding.

The Saddle River needs to be dredged to 
eliminate and mitigate flooding within the 

township.

2008 2014 257‐002

Study the reconstruction 
of Railroad Ave Bridge so 
debris flow unobstructed

Township of 
Saddle Brook on‐going

The Township of Saddle Brook has been seeking assistance 
reconfigure the Railroad Ave Bridge so the debris flow 

unobstructed. At this time the project has not been funded. N/A
The Township of Saddle Brook has not received 

any funding.

The Railroad Ave Bridge needs to be 
reconfigured so debris flow free from 

obstructions.
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Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 259‐004
Elevation of Sewer 
Ejector Station

Township of 
South 

Hackensack
Not 

completed
Construct second level to pump station & relocate panels, 

generator and all electrical to new second level. N/A
Had to be repaired several times due to flooding 

from 1999 to present. Still relevant.  Yes.

2008 2014 259‐002  Dredge Ditches

Township of 
South 

Hackensack/ BC 
Mosquito Control

Not 
completed

Desnag ditches and remove stumps, trees, rock and other 
miscellaneous debris. N/A Lack of funding. Keep in plan.  Yes, once funding is obtained.

2008 2014 259‐003
Marsellus Avenue Bridge 

Reconstruction

Bergen County 
Engineering (S. 
Hackensack)

Currently in 
design phase New bridge without center pier.

Design contract awarded to Boswell 
Engineering. N/A

Still relevant.  Anticipated construction 
completion date 2016.
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Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 260‐001

Belle Avenue Drainage 
Improvements: 

Installation of Larger and 
Additional Storm Drains

Teaneck 
Engineering 
Department Ongoing

Pipes under Cedar Lane following south to railroad are grossly 
undersized. Result is heavy flooding in residential areas.  Item 

being considered under Capital Improvement Plan. No additional action taken.
Budgetary constraints preclude completion of 

work.
Action is still relevant and completion date is 

to be determined.

2008 2014 260‐002

Fabry Terrace Drainage 
Improvements: 

Installation of Larger and 
Additional Storm Drains

Teaneck 
Engineering 
Department Ongoing

General storm drain pipes are undersized. Result is flooding in 
residential areas.  Item being considered under Capital 

Improvement Plan. No additional action taken.
Budgetary constraints preclude completion of 

work.
Action is still relevant and anticipated 
completion date is to be determined.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 263‐001
School Shelter Generator 

Project
Boro of Upper 
Saddle River incomplete Seeking funding Planning funding yes
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 264‐001
Rehabilitate Whites Pond 
Dam at Hopper Avenue

Borough of 
Waldwick On‐Going To identify and make repairs to Whites Pond Dam

During this period, the Borough of Waldwick 
hired Stantec Consulting to assess the 

condition of the dam and what was needed to 
be done.  This assessment has been 

completed. Financial
The project and need is still relevant and work 

should be done in the next years.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 265‐001
Emergency Power at 178 

Maple Ave
Borough of 
Wallington ongoing

The project is ongoing and a study of the electrical usage and 
needs has been completed. Location for a generator has become 

an issue. An electrical study has been completed.
The location for the generator has become an 

obstacle. The date may have to be modified.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2013 2014 266‐001
Replacement of earth 

and dam

Washington Lake 
Association 
(Wash Twp) Withdrawn

The Twp of Washington is no longer responsible for matters 
related to Washington Lake.  Through legal actions the 

Washington Lake Association is now responsible for all matters 
related to the lake and it's associated properties. None

Project is no longer relevant for the Township 
of Washington.  However, it is still relevant for 

the Washington Lake Association
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014

Proposed 
after 2008 

Plan 

Project #3: Formalize the 
stream banks of 
floodway ‐ K‐Mart 
Shopping Center

Borough of 
Westwood Deferred

Formalize the floodway, also known as the ditch behind the K‐
Mart Shopping Center and across from Harding Ave and Steuben 

Ave. No action for this reporting period. Funding

This proposed project is still relevant and 
should have the start/completion date revised 

or extended.

2008 2014

Proposed 
after 2008 

Plan 

Project #2: Reline and/or 
replace sewer line 
Borough wide

Borough of 
Westwood Deferred Reline and/or replace sewer lines within our municipal boundaries. No action for this reporting period. Funding

This proposed project is still relevant and 
should have the start/completion date revised 

or extended.

2008 2014

Proposed 
after 2008 

Plan 

Project #1: Flood Control 
‐ Pascack Brook and 
Musquapsink Brook

Borough of 
Westwood Deferred

Desilting, desnagging and channel formalization of the Pascack 
Brook and the Musquapsink Brook to ensure that water stays in 

the brook and does not flood structures and property on the banks 
of each of these brooks. No action for this reporting period. Funding

This proposed project is still relevant and 
should have the start/completion date revised 

or extended.  

2008 2014

Proposed 
after 2008 

Plan 

Project #4: Lightning 
strike notification alarm 

system
Borough of 
Westwood

Partially 
completed

First portion of the project, specifically the installation of a 
lightning strike notification system, has  been completed. The 

second portion of the project, specifically the purchase of two (2) 
electronic message boards , has not been completed and should 

be considered deferred at this time.

Installation of the lightning strike notification 
alarm system was completed and fully funded 
by a five (5) entity co‐operative effort which 
included three (3) municipalities and two (2) 
regional school districts. The total cost for this 

project was approximately $74,000.00 None

The second portion of this project, the 
purchase of two (2) electronic message 

boards, should be considered deferred at this 
time. The Borough of Westwood still 

considers this portion of the project relevant.

Bergen County Multi‐Jurisdictional All‐Hazards Mitigaiton Plan Update 2014 I‐60



Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 269‐001
Tree Removal, Pruning 

and Planting Wood‐Ridge OEM Ongoing
Tree roots are monitored continuously, and as streets are repaved, 
trees are maintained and/or removed and new trees are planted. Ongoing effort Not a mitigation action, action completed.
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Appendix I: Action  Progress on 2008 Mitigation Actions

Report 
start

Report end
2008 

Mitigation 
Action

Action Title
Responsible 
Agency

Action 
Progress 
Status

Summary Description What was accomplished? Obstacles, Problems or Delays Encountered If not completed is action still relevant?

2008 Hazard Mitigation Initiatives

2008 2014 270‐001

Emergency Power (Larkin 
House Meeting room), 

380 Godwin Ave

Twp. of Wyckoff 
Buildings and 
Grounds/OEM Withdrawn

The Township of Wyckoff has decided to withdraw this project in 
order to concentrate on other emergency generator projects for 
critical facilities, EOC, and shelter facilities listed in EOP.  All of 
these facilities have been listed in our original LOI in February 

2013. Funding The action/project is not relevant at this time.
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